COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2020

ESTI MATE SUMVARY 15:57: 06
CONTI D: C23000 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23000- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 75 WORK DAYS
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG & DEBRI'S FLWM TI C PERCENT TI ME: 57.33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO NHPP145A- 080
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG AND DEBRI S FLOW M TI .

NAME OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 30/ 2020 DATE TI ME STARTED 04/27/2020
2273 RIVER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/31/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 27/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 5,043, 290.27 PARTI Cl PATI NG $  2,592,224.68 $ 1, 580, 719. 19
AWARD PRQJECT AMT: $  4,469,722.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 51.40% TOTAL EARNI NGS 2,592, 224. 68 1,580, 719. 19
FUNDS AVAI LABLE: $ 2,451,065.59 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,592, 224. 68 1,580, 719. 19
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 65, 800. 34 -41, 445. 58

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 2,526, 424. 34 1,539, 273. 61

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 2,526, 424. 34 1,539, 273. 61

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE ; o 1,75735,72775 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

BI D | TEMS

CAT NO0200

0005 202-00009

0010 202-00015

0015 202-00033

0020 202-00090

0025 202-00220

0030 202-00240

0035 202-00250

0040 202-00810

0045 202-00821

0050 202-01130

0055 202-01300

C23000

23000- BI D
NHPP145A- 080

| TEM
DESCRI PTI ON

*Tree Trinmm ng

Renoval of Headwal |

Renoval of Pipe

*Rermoval of Delineator

Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenment Marking

Renoval of Ground Sign

*Renoval of Sign Panel

*Rermoval of Guardrail Type 3

*Renoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
5, 975. 00000
1. 000
EACH
750. 00000
1. 000
EACH
1, 500. 00000
565. 000
EACH
8. 00000
244. 000
5%
59. 00000
2, 028. 900
sy
6. 50000
0. 000
SF
3. 20000
5. 000
EACH
150. 00000
63. 000
EACH
66. 00000
50. 000
LF
11. 50000
2. 000
EACH

550. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

188. 000
0. 000
188. 000

1, 989. 400
39. 500
2,028. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 07/ 09/ 2020

256.

.00

.00

.00

.00

.00

75

.00

.00

.00

.00

.00

15:57: 06

AMOUNT

5, 975.

750.

1, 500.

11, 092.

13, 187.

00

00

00

.00

00

85

.00

.00

.00

.00

.00



CONTI D

BI D | TEMS

CAT NO0200

0060 202- 04004

0065

203- 00000

0070

203- 00050

0075

203- 01140

0080

203- 01500

0085

203- 01582

0090

203- 01594

0095

203- 01597

0100

203- 02330

0105

206- 00000

0110 206-00050

C23000
23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

*Plug Cul vert (Special)

Uncl assified Excavation

Unsui tabl e Materi al

Rol li ng

Bl adi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 400. 00000
131. 000
cy
23. 00000
44. 400
cy
96. 00000
20. 000
HOUR
82. 00000
20. 000
HOUR
93. 00000
10. 000
HOUR
90. 00000
20. 000
HOUR
99. 00000
8. 000
HOUR
385. 00000
80. 000
HOUR
32. 00000
332. 000
cy
58. 00000
4. 000
cy

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

131. 000
0. 000
131. 000

44. 400
0. 000
44. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

8. 000
0. 000
8. 000

8. 000
0. 000
8. 000

332. 000
0. 000
332. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:57: 06

AMOUNT

13, 200

3,013

4,262

495.

3, 080

256.

19, 256

00

00

40

.00

.00

.00

00

00

00

00

.00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23000- BI D
PRQIECT NHPP145A- 080 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 BID | TEMS
0115 206-00065 Structure Backfill (FlowFill) 46. 000
cY
236. 50000
0120 206- 00100 Structure Backfill (Cass 1) 78. 000
cY
83. 00000
0125 207-00205 Topsoi | 46. 000
CcY
140. 00000
0130 208- 00002 *Erosi on Log Type 1 (12 Inch) 560. 000
LF
4. 50000
0131 208- 00035 *Aggr egat e Bag 36. 000
LF
11. 00000
0135 208-00020 *Silt Fence 710. 000
LF
2.15000
0140 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000
EACH
200. 00000
0145 208-00103 *Rermoval and Disposal of Sedinment (Labor) 20. 000
HOUR
54. 00000
0150 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) 20. 000
HOUR
137. 00000
0155 208- 00106 Sweepi ng (Sedi ment Renoval ) 10. 000
HOUR
400. 00000
0160 210-04200  *Adjust Cuardrail 9, 237. 500
LF

7.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

46. 000
0. 000
46. 000

78. 000
0. 000
78. 000

46. 000
0. 000
46. 000

470. 000
0. 000

470. 000

0. 000
36. 000
36. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
000
000

4, 155
4,155

Page 4

ESTI MATE RUN 07/ 09/ 2020

396.

30, 331.

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

15:57: 06

AMOUNT

10, 879

6,474

6, 440

2,115

396.

752.

200

1,600

30, 331.

00

00

00

00

00

50

00

.00

.00

00

50



CONTI D

BI D | TEMS

CAT NO0200

0165 212-00006

0170

212-00032

0175

213-00003

0180

213- 00061

0185

216- 00201

0190

240- 00000

0195

304- 02000

0200

304- 06000

0205

304- 09014

0210

403- 00720

0215 403-34721

C23000

23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

* Soi

Cl ass

*W1dlife Biologist

Aggregat e Base Course (O ass 2)

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 380
ACRE
1, 250. 00000
0. 380
ACRE
4,500. 00000
0. 380
ACRE
2, 110. 00000
76. 000
LB
4. 50000
454. 000
sy
4. 15000
2.000
HOUR
125. 00000
207. 280
TON
47.00000
348. 900
TON
58. 00000
2, 079. 000
TON
45. 00000
90. 000
TON
260. 00000
17, 480. 000
TON

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.376
0. 000
0.376

0.376
0. 000
0. 376

0.376
0. 000
0.376

75. 200
0. 000
75. 200

454. 000
0. 000
454. 000

2.000
0. 000
2.000

207. 280
0. 000
207. 280

348. 900
0. 000
348. 900

0. 000
0. 000
0. 000

90. 000
0. 000
90. 000

0. 000
2,852. 230
2,852.230
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ESTI MATE RUN 07/ 09/ 2020

293,779

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

69

15:57: 06

AMOUNT

470.

1, 692.

793.

338.

1, 884.

250.

9,742

20, 236

23, 400

293,779

00

00

36

40

10

00

16

20

.00

00

69



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23000-BI D ESTI MATE RUN 07/ 09/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0003 15: 57: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0220 403-36721  Hot M x Asphalt (Grading ST)(75) (PG 58-28) 10, 739. 390 1,491. 840
TON 9, 247. 550 970, 992. 75
105. 00000 10, 739. 390 1,127, 635. 95
0225 411-10255 Enul sified Asphalt (S| ow Setting) 10, 016. 000 584. 000
GAL 4, 559. 000 20, 515. 50
4.50000 5, 143. 000 23, 143.50
0230 420-00112 Geotextile (Drainage) (Cass 1) 324.070 324.070
Sy 0. 000 0. 00
5. 25000 324.070 1, 701. 37
0235 506-00212 Riprap (12 Inch) (Well-G aded) 9. 000 9. 000
cY 0. 000 0. 00
225. 00000 9. 000 2,025.00
0240 506-00224 Riprap (24 Inch) (\Well-graded) 272.000 259. 000
cY 10. 400 2, 600. 00
250. 00000 269. 400 67, 350. 00
0245 507-00000 *Concrete Sl ope and Ditch Paving 18. 900 18.900
cY 0. 000 0. 00
1, 255. 00000 18. 900 23,719.50
0250 601-03000 *Concrete Class D 31. 400 31. 400
cY 0. 000 0. 00
1, 965. 00000 31. 400 61, 701. 00
0255 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3,139. 000 3,139. 000
LB 0. 000 0. 00
2.30000 3,139. 000 7,219.70
0260 603-01360 36 Inch Reinforced Concrete Pipe 48. 000 48. 000
LF 0. 000 0. 00
390. 00000 48. 000 18, 720. 00
0265 603-01480 48 Inch Reinforced Concrete Pipe 52. 500 52. 500
LF 0. 000 0. 00
590. 00000 52. 500 30, 975. 00
0266 700-70081 F/ A Provide Provide 2 pair pipe restraint materials 2.000 0. 000
FA 0. 000 0. 00

365. 87000 0. 000 0. 00



CONTI D

BI D | TEMS

CAT NO0200

0270 603-01600

0275 603-05036

0276 605- 00060

0280 603-70504

0285 604-00510

0290 606-00301

0295 606-02003

0300 607-11525

0305 609-24004

0310 609-24006

0315 612-00001

C23000

23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

60 I nch Reinforced Concrete Pipe

36 Inch Reinforced Concrete End Section

6 In PP Underdrain

5x4 Foot Concrete Box Cul vert (Precast)

*Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Qutter Type 2 (4 Foot)

*Qutter Type 2 (6 Foot)

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
LF
750. 00000
1. 000
EACH
3, 250. 00000
150. 000
LF
50. 74000
64. 000
LF
1, 350. 00000
1. 000
EACH
8, 250. 00000
50. 000
LF
60. 00000
2.000
EACH
4, 800. 00000
75. 000
LF
2. 85000
70. 000
LF
85. 00000
127. 000
LF
127. 00000
361. 000
EACH

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60. 000
0. 000
60. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

64. 000
0. 000
64. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:57: 06

AMOUNT

45, 000

3, 250

86, 400

8, 250

5, 950

00

00

.00

00

00

.00

.00

.00

00

.00

.00



CONTI D:

BI D | TEMS

CAT NO0200

0320 612-00002

0325

612- 00003

0330

614-00011

0335

614- 00012

0340

614-01512

0345

614- 01522

0350

614- 01575

0355

614- 01578

0360

625- 00000

0365

626- 00000

0370 626-01114

C23000
23000-BID
NHPP145A- 080

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

| TEM
DESCRI PTI ON

(Type 11)

(Type 111)

(Cass I)

(Class I1)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) (Socket)

Support

(2-1/2 Inch Round NP-40) (Post)

Suppor t

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

(2-1/2 Inch Round NP-40)(Slipbase)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32.000
EACH
26. 00000
228. 000
EACH
30. 00000
241. 000
SF
18. 50000
229. 000
SF
22. 50000
34.000
LF
15. 50000
3. 000
EACH
96. 00000
12. 000
LF
17. 00000
1. 000
EACH
230. 00000
1. 000
LS
14, 000. 00000
1. 000
LS

480, 000. 00000

131. 000

49. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 416
0. 415
0.831

48. 000
17. 000
65. 000
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ESTI MATE RUN 07/ 09/ 2020

199, 200.

833.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

15:57: 06

AMOUNT

14, 000.

398, 880.

3, 185.

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00



CONTI D

BI D | TEMS

CAT NO0200

0375 627-00013

0380

627-00013

0385

627- 30405

0390

630- 00000

0391

630- 00001

0395

630- 00007

0400

630- 00012

0405

630- 80341

0410

630- 80342

0415

630- 80355

0420 630-80360

C23000

NHPP145A- 080

23000-BID

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Fl aggi ng

Pil ot Car Operation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 627. 000
GAL
39. 00000
3, 254. 000
GAL
32. 50000
415. 000
SF
22. 50000
3, 700. 000
HOUR
23. 00000
250. 000
HOUR
47. 50000
26. 000
DAY
90. 00000
75.000
DAY
650. 00000
58. 000
EACH
35. 00000
30. 000
EACH
35. 00000
3. 000
EACH
2, 200. 00000
75.000
EACH

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

141. 700
812. 500
954. 200

0. 000
0. 000
0. 000

1, 200. 250
934. 250
2,134.500

0. 000
104. 000
104. 000

14. 000
5. 000
19. 000

34. 000
12. 000
46. 000

29. 000
0. 000
29. 000

7.000
0. 000
7.000

1.500
0. 000
1.500

27.500
0. 000
27.500
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26, 406

21, 487

4,940

450.

7, 800

.00

25

.00

75

00

00

00

.00

.00

.00

.00

15:57: 06

AMOUNT

31, 011.

49, 093

4,940

1,710

29, 900

1,015

245.

3, 300

687.

.00

50

.00

50

00

00

00

00

00

00

50



CONTI D:

PREV QTY/

BI D | TEMS

CAT NO0200

0425 630-80364

0430

630-80370

0435

630- 80380

0440

630- 85010

0445

630- 86810

0450

700- 70010

0455

700- 70016

0460

700-70018

0465

700- 70019

0470

700- 70023

0475 700-70025

C23000

23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
40. 00000
200. 000
LF
73. 00000
300. 000
EACH
2.00000
2.000
EACH
2, 000. 00000
0. 000
EACH
16, 000. 00000
42, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
210, 306. 000
FA
1. 00000
0. 000
FA
1. 00000
12, 800. 000
FA
1. 00000
117, 192. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

70.
10.
80.

47.
. 000
47.

. 000
. 000
. 000

000
000
000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 09/ 2020

730.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:57: 06

AMOUNT

240.

5, 840.

95.

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23000
PCN: 23000-BID
PRQIECT NHPP145A- 080
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 BID I TEMS
0480 700-70060 F/ A Adjust Utilities

0485 700-70111 Project First Program

CAT NO0400

0490 620-00002 *Field Ofice (Oass 2)

0495 620-00020 *Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN07/09/ 2020

ESTI MATE NO: 0003 15: 57: 06
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,996, 090.27 $ 1,580, 719.19 $ 2, 545, 024. 68
1. 000 1. 000
EACH 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
CAT 0400  CURRENT AMT $ 47, 200.00 $ 0.00$ 47, 200.00

PRQIECT TOTAL

CURRENT AMI $ 5,043,290.27$ 1,580,719.19% 2,592, 224. 68



